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CRSP
SUBSTATION PROJECTS



CRSP SUBSTATION PROJECTS:

Pinnacle Peak Sub Shunt Cap (DSW)

* On Hold
« Awaiting manufacturer recommendations

« Estimate of cost lowered until scope known



CRSP SUBSTATION PROJECTS:

Digital Fault Recorder Replacement (DSW)

* Project delayed to FY05

¢ Equipment will be purchased in FY05, and installed
in FY06 and FY07 by DSW.

« Dollars will be increased to $172 in final plan for FY05
request

FIN |ESTIMATE ESTIMATE | FY03 | FYO4 | FY05 | FY06 | FY07 FYO08
TYPH (incl 0 & M) (Inclo&M) 12341123 4]1 234|123 4|12 3/4PPK GCS FLG KAY
FED $352| $310 $352| $-225 $ 146 | $134|$ 72

Changeintotal __|Changeintotal [ | | ENEEE @20

i




CRSP SUBSTATION PROJECTS:

Relay Replacement (DSW)

* Multi-year replacement program

* Project will no have any funding
in FY05

PROJECT FY03
TOTAL |10 YEAR
ESTIMATE | ESTIMATE | FY05 FY06 FY07 FY08 FY09 FY11/12
Q|Q‘Q|Q QlQ Q|Q Q|Q|Q|Q Q|Q|Q|Q Q|Q|Q|Q Q|Q|Q|Q
(incl 0&M) | (inclo&m) |1 [2 [3 |4 |1 |2 3 |4 |1 |2 |3 (4|1 |23 |41 2|3 |4 |1 |23 (4
$720 $720 $120 $120 $120 $120 $120 $120




CRSP SUBSTATION PROJECTS:

CANON CITY WEST SUBSTATION (RMR)
 Trust project was completed.

* Deleted from plan.



CRSP SUBSTATION PROJECTS:

Animas —La Plata Durango
Pumping Plan Switchyard (RMR)
* Continue with project development

« Working with USBOR to resolve funding

CONST TOTAL | 10 YEAR | ] | |
AWARD | ESTIMATE| ESTIMATE| FYO03 FY04 FYO05 FY06 | FYO7
o][¢ (oo} (e [o)e (o] (o0 [e |0} (e e (e (o] [¢ [0 [0 (6
DSW RMR| COMPL | (incl O&M)| (incl O&M)|I |2|3[4 |I [2 3|4 |I [2|3]4 |I [2[3]|4]! [2|3]4]
X $3,355 $4,050 $3,350 $300 $100 |$1200 $1350[$1600$2359  $250
[TT TTT1 [T 111




CRSP SUBSTATION PROJECTS:

STEAMBOAT TAP (RMR)

» Customer decided to not proceed with the
project

* Deleted from plan



CRSP SUBSTATION PROJECTS:

SILT TRANSFORMER REPLACEMENT (RMR)
¢ Silt Water Conservation District

« Upgrade Substation from 69kV to 115kV

PROJECT FYO03
TOTAL 10 YEAR
FIN ESTIMATE ESTIMATE] FY03 FY04 FYO05

TvPE| (inctoam) | inctoam| 1| 2| 3] 4] 1f 2] 3| 4 | 1] 2| 3] 4

TRUST[ $500 $0 $500 $20 $40 $440
100% [ T




CRSP SUBSTATION PROJECTS:

FLAGSTAFF SUBSTATION - APS(DSW)

« Interconnection requested by APS

DSW RMR

AWAROFIN
COMPL|TYPE

ESTIMATE
(Incl O & M)

ESTIMATE
(Incl O & M)

FYO03

FYO4

FY05

FY06

FYO7

1234

1234

1234

1234

1234

X

Trust
100%




CRSP SUBSTATION PROJECTS:

CRSP Small Projects (RMR)

¢ Electrical Equipment Replacements

PROJECT FY03
CONST TOTAL 10 YEAR
AWARD | ESTIMATE| ESTIMATE FY03 FY04 FY05 FY06 THRU FY12
DSW | RMR | COMPL | (incl O&M) (incl 0&M) |QI |Q2|Q3|Q4 Ql |Q2 Q3|Q4 Ql |Q2|Q3|Q4 Ql |Q2|Q3|Q4 Ql |Q2|Q3|Q4 Ql |Q2|Q3|Q4
X $2,950 $300 $250 $300 $300 $300 $300
Ongoing




CRSP

TRANSMISSION LINE
PROJECTS



CRSP TRANSMISSION LINE
PROJECTS:

SHIPROCK-FOUR CORNERS PROJECT (RMR)

¢ Interconnection Agreement Completed in 2002

PROJECT FYO03
TOTAL 10 YEAR

FIN ESTIMAT] ESTIMAT,) FYO03 FY04 FY05

TYPE |0&M) 0&M) 1] 2] 3] 4l 1] 2] 3[4 ] 1] 2| 3] 4

Joint $600 $940($900 $500|$40 $ ©




CRSP TRANSMISSION LINE
PROJECTS:

CURECANTI-RIFLE 230 kV REPAIRS (RMR)

* Modify Structure 58/1

PROJECT FYo3

CONST TOTAL 10 YEAR

AWARD| FIN | ESTIMATE ESTIMAT FY03 FY04
compL| TYPE |0&m) O&M) 1] 2] 3] 4] 1] 2] 3] 4
May-03 | FED $305| $700 $300| $250 | $100 | $50 | $-600
Nov-03




CRSP TRANSMISSION LINE
PROJECTS:

ANIMAS-LAPLATA T-LINE (RMR)

*Switchyard and 10 miles of 115kV T-line

*Hesperus (Tri) to Durango Pumping Plant

Estimate Estimatd FYO03 FYO04 FYO05 FYO06
(incl O&M) (incl O&M)| l| 2 | 3 | 4 1 2 | 3|4 1 2 3 2 3
$2800 $1150 $2,750 $100 $400 $250 $2,000 750 $250




CRSP TRANSMISSION LINE PROJECTS:

Great Cut Line Switches (RMR)

» 3-Way split with Tri-State and Dolores Water Conservation District

PROJECT FYO3
CONST TOTAL 10 YEAR
AWARD FIN ESTIMATE | ESTIMATE FYO3

coMPL| TYPE | (incl o&M) | (incl o&m) | 1] 2| 3] 4
Apr-03 Joint $67 $67 $67
Sep-03




CRSP TRANSMISSION LINE PROJECTS:

Wood Pole Test and Treatment Program (RMR)

PROJECT FYO03
TOTAL 10 YEAR
FIN ESTIMATE| ESTIMATE]| FYO09 FY10 FYyl1ll

TYPE | (incl oamy| dncioem)| 1] 2] 3] 4] 1] 2] 3] 4 [1] 2] 3[4

FED $960 $400 $480 $80




CRSP TRANSMISSION LINE PROJECTS:

Wood Pole Replacement Program (RMR)

PROJECT FY03

TOTAL 10 YEAR
FIN ESTIMATE] ESTIMATE FY10 FY11l FY12
TYPE | (inct oem)| ncioam)| 1] 2] 3] 4] 1] 2[ 3] 4 [ 1] 2] 3|4
FED $2,160 $1,000 $1,080 $80




CRSP
MISCELLANEOUS PROJECTS



CRSP BUILDINGS & MISCELLANEOUS
PROJECTS:

PHOENIX WAREHOUSE REMODEL (DSW)
* Multi-Costing, CRSP costs shown

« No change in the plan

« Roof and electrical repairs completed 2002.

¢ Dock and door still need to be completed

CONST TOTAL 10 YEAR
AWARD ESTIMATE| ESTIMATE] FYO3 FYO04 FYO5
(incl QQYg9eQ Qlo|Q|
COMPL O&M) (incl O&M) 2131411 |12 3|Q4 |I |23 |4
Oct-99| $120 $139 $9 $9 $17 | To date costs |below estimate
Oct-02 [T T 111 [ ]




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

ELDEN MTN-FLAGSTAFF MICROWAVE
(BACK-UP PATH FOR GLEN CANYON) (DSW)

* Not included in FY03 Budget/now in FY05

CONST TOTAL 10 YEAR

AWARD| FIN ESTIMATE] ESTIMATE FY05 FY06
COMPL | TYPE | (inct oam)| (incl oam)| 1] 2] 3] 4] 1] 2| 3] 4
Feb-05 | FED $263 $263]  $263

Apr-05




MISCELLANEOUS PROJECTS:

CRSP BUILDINGS AND

VHF RADIO REPLACEMENT (DSW)

* Replaces existing VHF Power System Radios

CONST TOTAL 10 YEAR |
AWARD| ESTIMATE| ESTIMATE| FYO03 FYo04
[e)[e e [e [e [e)e [e]
comMPL| ¢nclt camy| (inct cam) 2|3lali |2 3|4
$604 $98 $98 $34




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

INSPECT AND REPAIR COMM SITES AND TOWERS
(DSW)

« No change in plan

PROJECT FYO03

TOTAL 10 YEAR
ESTIMATH ESTIMATH FYO03 FYO04 FYO06 FYO7 FY08 FYO09

(incl (incl Q|QIQR
0o&M) oam) |1 |2|3]|4 1|23

o)
)
Q

20
Q
Q
Q

20
Q
Q
Q

20
Q
Q
Q

20
Q
Q
Q

20

$1,437 $1,166 $228 $140 $114 $228 $228 $228




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

DSW COMMUNICATION SITE POWER SYSTEM
REPLACEMENTS (DSW)

* Change in Cost. Work added in FY08

* Work shown as added in FY05 of $59K not
going to be added

PROJECT FY03
CONST |TOTAL 10 YEAR]
AWARD | ESTIMATE ESTIMA| FYo03 FY04 FY05 FY06 FYo7 FYo08
(incl
DSW | RMR| COMPL | (incl O&M) 0&M) |QI'[Q2]Q3[Q4| Q! |Q2 Q3| Q4|Ql |Q2[Q3| Q4| QI |Q2{Q3]|Q4| QI |Q2| Q3] Q4| QI | Q2| Q3| Q4
X Sep-03| $307| $221 $251 $54 $25 $59 $27 $27 $0




CRSP TRANSMISSION LINE PROJECTS:

REPLACE DSW TELEPHONE SYSTEM (DSW)

* Unable to get replacement equipment

« End of useful life of equipment system

PROJECT

FYO03

CONST TOTAL 10 YEAR
AWARD | ESTIMATE | ESTIMATE| FYO3 FY04 FYO05 FY06 FYO7 FY08
(incl Q|Q|Q|Q Q|Q QQ Q|Q|Q|Q Q|Q|Q|Q Q|Q|Q|Q Q|Q|Q|Q
DSW RMR| COMPL | (incl 0&Mm) 0&Mm) I [2]3]4]1 12 3|41 [2]3]|4 |1 |2]|3]4]! [2]3]|4]! |2|3|4
X $81 $81 $81




CRSP TRANSMISSION LINE PROJECTS:

UPGRADE THE COMMUNICATIONS ALARM SYSTEM

(DSW)

* Unable to get replacement equipment

End of useful life of equipment system

CONST
AWARD

DSW | RMR | COMPL

X

PROJECT FY03
TOTAL 10 YEAR]

ESTIMATE | ESTIMA FY03

FY04 FY05
(incl

FY06

FYo7

FY08

(incl 0&Mm)|o&m) |QI ‘QZ‘Q3|Q4 Ql |Q2 Q3|Q4 Ql |Q2|Q3|Q4

Q |Q2‘Q3‘Q4

Q |Q2|Q3|Q4 Q |Q2‘Q3|Q4

Sep-03

$45|  $45

$45
EEEE _____ EEE




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

SOUTHERN COLORADO JOINT MICROWAVE
PROJECT RMR DIGITAL MICROWAVE SYSTEM
UPGRADE (RMR)

CONST TOTAL 10 YEAR

AWARD | ESTIMATE| ESTIMATE FY03 FY04 FY05 FY06

QR Q| Q[QQQ Q[
DSW RMR| comPL | (incl 0&m)| (incl oamy|Qi|2[3]4 |1 |2 3[Qa]i |2|3]4 |1 |2]3

X Mar-99 [$2450 $3768| $1,430  p1100 $1204 $330 $1300

$68$0
Sep-03 | | | . | |




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

RMR COMMUNICATION SYSTEM
MW SPUR REPLACEMENTS -CRSP

* No change in plan

TOTAL 10 YEAR
ESTIMATE] ESTIMATE] FYO04 FYO05 FY06 FYQ07 FYO08

(incl o&M)| nct camy|i |2]3|4]1|2/3]4 |1]2|3|a |1 |2]3]4 |1 |2]3

$4,325 $4,325 $525 |[$1,100 | $1,100 | $1,100 $500




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

CRSP SMALL PROJECTS: CIVIL BUILDINGS,
ROADS, EROSION CONTROL, ETC. (DSW)

* New Program

TOTAL 10 YEAR
FY06 | FYO7| THRU| FY12

ESTIMATE| ESTIMATE] FY04 | FYO5
dQ|d49d<ddddd|4dAa9944dg
4

(incl O&M)] (incl O&M)|I
$1,490| $120




TOTAL
ESTIMATE]

(incl O&M)

CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

CRSP SMALL PROJECTS: CIVIL BUILDINGS
ROADS, EROSION CONTROL, ETC. (RMR)

e Dollar decreases in FY03 & FY04

10 YEAR

ESTIMATE FY03 FY04 FY05 FY07 THRU

FY12

(incl 0aM)| Q1 |@2| @3] Q4| [@2 @3|Q4| @l | Q2| Qs| Q4| Qi | Q2| Q3| Q4| @i [Q2| 3|04

Q|Q2|q3

$2,820

$3,033 [ $350 | 250 [$283 & 250 $300 $300 $300

$300




CRSP BUILDINGS AND
MISCELLANEQOUS PROJECTS:

ROOF EVALUATION, REPAIRS/ REPLACEMENTS

(RMR)

» Cost estimated is reduced from last year

TOTAL | 10 YEAR] |
ESTIMATIESTIMAT FYO03 FY04 FYO5 FY06/07/1 FY1ll FYy12
(incl (incl 1QIQIQ| QIR QY QIR |QIA QR QIR |QY Q||
O&M) Oo&M) |1 |2]3]4]! |2 3|41 |2 |3]4])! |2]|3]4]! |2 |3]|4]! |2]|3(|4
e $910 $50 | 200 | $260 | 250 | $120 | 235 |$25 | 70 [$330 @ 200 $50




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

GIS DEVELOPMENT (RMR)

* No change in plan

PROJECT FYo3
TOTAL 10 YEAR | |
ESTIMATE]| ESTIMATE FYO3 FY04 FYO5 FYO06 FYyll FYy12
(incl (incl Q| QIQIY QR QY Q| Q| QI Q| Q| R Q| Q| QI Q|| QY
O&M) O&M) 1 12(314]1 |2 3|4]!1 |2]|3]|4]! |2]|3|4]! |2]|3]4]! |2]|3|4
$100 $100 $100

$700 $400 $100




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

JOINT ELECTRONIC SCHEDULING SYSTEM (RMR)

CONST
AWARD

COMPL

PROJECT
TOTAL
ESTIMATE

(incl 0&M)

FY03
10 YEAR
ESTIMATE

(incl O&M)

FYO03

FY04

FYO05

FY06

FY07

FY08

QY
Q2|3la

QR
112/3]4

QR
112]3]4

Q<
I'[2[3fa

PR
1|2]3]4

QQQR
I'|2]3]a

$0

$1,300

$0




CRSP BUILDINGS AND
MISCELLANEOUS PROJECTS:

PMOC PAVEMENT REPLACEMENT (RMR)

* No Changes

PROJECT| FYO03

TOTAL 10 YEAR

ESTIMATE| ESTIMATE FY04 FYO05 FY06 FY07 THRU FY12

(incl 0&M)] (incl 0&m)| Q1 [Q2|Q3|Qa] Qi (@2 @3|Qa| Qi [Q2]|Q3|a|Ql |Q2|@3|Q4| @l |Q2| Q3| 4|l |Q2|q3

$900 $900 $100 $100 $100 $100 $100 $100




CRSP BUILDINGS AND
MISCELLANEQOUS PROJECTS:

ALTERNATE POWER SOURCE FOR PMOC (RMR)

¢ Scope reduced/redefined
¢ CRSP share

PROJECT FYO03

TOTAL 10 YEAR

ESTIMATH ESTIMATH FYO03 FYO04

(incl (incl Q QIQIRIR QIQRIR(IRIdHY9dYH

O&M) O&M) Qll2 [3]a]l |2 3 |a ] |2 |34]1]2]|3
$91 $433 $75| $50 | 400| $25 33




* OPEN DISCUSSION
* QUESTION AND ANSWER PERIOD



